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AINSWORTH SITE -
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

II.

III.

GREGG CRYSTALL AND JOHN RILEY
SITUATION: (AS OF 1700 HOURS, THURSDAY, AUGUST 17,
1995, TO INCLUDE TUESDAY, AUGUST 15 AND
WEDNESDAY, AUGUST 16.)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL

OPERATIONS.
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 1
ERCS - 6
C. WEATHER CONDITIONS: TEMPERATURES IN THE 80’S, HAZY
AND HUMID.
D. ESTIMATED COSTS: COSTS TO DATE
08/15/95 CEILING
EPA DIRECT $ 42,204 $ 83,500
EPA. INDIRECT $ 66,528 $ 96,000
ERCS $1,042,751 $1,350,000
TAT $ 130,661 $ 155,000.
USCG $ 33,190 $ 34,500
UNALLOCATED , $ 236,000
TOTAL $1,315,334 $1,955,000

E. ERCS MOBED TO SITE ON MONDAY, AUGUST 14, 1995 FOR
DISPOSAL OF WASTES REMAINING ON-SITE.

ACTIONS TAKEN

A. ERCS TRANSPORTED THE REMAINING 181 DRUMS FROM TANK
CLEANING OPERATIONS OFF-SITE FOR DISPOSAL.

B. ERCS TRANSPORTED THE TWO SLUDGE-BOXES CONTAINING
THE TANK FARM CONTAINMENT CELL SLUDGE OFF-SITE FOR
DISPOSAL.

C. ERCS DEMOBED FOUR TECHS ON 08/16/95; ALL REMAINING
EQUIPMENT AND PERSONNEL DEMOBED FROM SITE ON
08/17/95.

FUTURE ACTIONS

A. OSC GUARNI TO PROVIDE KEYS TO SITE TO MDE, THE
BALTIMORE CITY FIRE DEPARTMENT, AND THE FACILITY
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B. OSC TO COORDINATE ANY FUTURE ACTIVITIES WITH LOCAL,
STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





